Tuesday, September 16, 2025

Attendees:
- Danica Pespitro
- Thanh Nyugen
- Larry Hor
- Jason Serduke
- Sean Walker

Summary of discussion/progress:
- Check-in about initial progress
  - Didn't make nearly as much progress as we had planned
  - Bulk of time for class had gone to Assignment 2
- Sharing of ideas about modules and division of labor
  - Discussed what we had learned from working on our individual Assignment 2s and how we could apply that to our group project
    - Prioritize finishing rough drafts earlier so that significant changes could still be made later on without having to redo a whole bunch of work
  - Realized that initial assignments had not split up work evenly, e.g., 1.3 technically held responsibility for all diagrams, which was far too much
  - Also, some pieces of SRS that were assigned were dependent on work or decisions which were not done or had not been made/discussed yet
  - We should hold off on diagrams until we were a bit further along with everything else

Points of follow-up:
- Jason would set up new GitHub repository for project
- We should all come next time prepared with our GitHub accounts to get them all prepared to contribute to the repository
- Anyone could contribute to functional or non-functional requirements before the next meeting